
 

 
 

 
 
September 25, 2012 
TRC Solutions Project No. 192355 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
Re: Daily Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this Daily 
Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site 
to the United States Environmental Protection Agency for your review.   

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(361) 522-1935. 

 
Sincerely, 
TRC 
 
Alonzo G. Arredondo 
Senior Geologist 
 
Attachment: Daily Progress Report 
cc: Lazarus Texas Refinery I, LLC 



 

 
 
Falcon Refinery/Access Agreements/Falcon Access 
Copyright 2012 TRC Solutions 
All Rights Reserved 

DAILY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX; 

1. DAILY PROJECT ACTIVITIES COMPLETED ON SEPTEMBER 24, 2012 
 
The following activities were conducted today: 
 

 Transferred water from Tank 26 into Tank 12 on a 24-hour basis. 
 

 Mixed acetic acid with the water in the open tank to adjust the pH. 
 

 Removed/treated approximately 1,500 bbl. of water/oil from Tank 26 and transferred into Tank 12 for 
a 24-hour period. 
 

 Removed/treated a total of 8,950 bbl. of water/oil from Tank 26 and transferred into Tank 12 to date. 
 

 Removed oil from a frac tank and placed into a roll-off box for disposal.  
 

 Installed a new intake suction line in Tank 26 to be able to provide adjustments and accommodate 
for changing water levels in that Tank.  
 

 Conducted housekeeping at the site. 

2.  WORKERS ON-SITE THIS PERIOD 

 

Personnel Period  Task / Subtask

 LAZARUS    

Melton Harrigan, Operation Superintendent Sept. 24, 2012 Oversight / issuance of work permits.

Everardo Saavedra, Team Leader  Sept. 24, 2012  Transfer/treat water from Tanks 26 to 12.

Miguel Castillo, Site Worker Sept. 24, 2012  Transfer/treat water from Tanks 26 to 12.

Sonny Tamayo, Site Worker Sept. 24, 2012  Transfer/treat water from Tanks 26 to 12.

Jose Galvan, Site Worker Sept. 24, 2012  Transfer/treat water from Tanks 26 to 12.

Christian Suscaita, Site Worker Sept. 24, 2012  Transfer/treat water from Tanks 26 to 12.
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